COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 04/ 2020

ESTI MATE SUMVARY 13: 16: 56
CONTI D C20756 ESTI MATE NO. 0001 PROG SPEC YR: 2005
PCN: 20756- Bl D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 0.0 DAYS TIME ALLOW 228 WORK DAYS
US 50B FROM MP 352 - 359 BETWEEN FOALER AND MANZANOLA PERCENT TI ME: 0.00 ORI G TIME ALLOW 228 WORK DAYS
PRQJECT NO. STAO50A- 029
US 50 FROM MP 352 - 359 BTWN FOW
NAME OF ROAD:
PRQJECT COUNTI ES: OTERO
CONTRACTOR:
CASTLE ROCK CONSTRUCTI ON COMPANY OF COLORADO, LLC PAY PERI OD ENDI NG 03/ 04/ 2020 DATE TIME STARTED 02/ 04/2020
6374 S. RACINE Cl RCLE DATE LET 12/ 19/ 2019 DATE WORK BEGAN
DATE AWARDED 01/14/2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/31/2020 DATE ACCEPTED
CENTENNI AL CO 80111 (303) 688-6611 DATE NOTI CE TO PROCEED 02/ 04/2020
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 11,801, 922.28 PARTI Cl PATI NG $ 101, 694. 00 $ 101, 694. 00
AWARD PRQIJECT AMT: $ 10, 762, 722. 28 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 0.86% TOTAL EARNI NGS 101, 694. 00 101, 694. 00
FUNDS AVAI LABLE: $ 11,700, 228.28 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 101, 694. 00 101, 694. 00
TOTAL CLAI VS $ 0.00 RETAI NAGE -3, 050. 82 -3, 050. 82
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 98, 643. 18 98, 643. 18
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 98, 643. 18 98, 643. 18
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 98, 643. 18

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20756 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20756-BI D ESTI MATE RUN 03/ 04/ 2020
PRQJECT: STAO50A- 029 ESTI MATE NO 0001 13: 16: 56
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 0. 000
LS 0. 000 0. 00
5, 000. 01000 0. 000 0. 00
0010 202-00033 Renoval of Pipe 20. 000 0. 000
EACH 0. 000 0. 00
575. 00000 0. 000 0.00
0015 202-00090 Renoval of Delineator 139. 000 0. 000
EACH 0. 000 0. 00
18. 99000 0. 000 0. 00
0020 202-00220 *Renoval of Asphalt Mat 30, 201. 000 0. 000
5% 0. 000 0. 00
4.55000 0. 000 0.00
0025 202-00240 *Renpval of Asphalt Mat (Pl aning) 139, 596. 000 0. 000
SY 0. 000 0. 00
1. 28000 0. 000 0. 00
0030 202-00250 *Renobval of Pavenent Marking 500. 000 0. 000
SF 0. 000 0. 00
7.50000 0. 000 0.00
0035 202-00810  *Rerpval of Ground Sign 25. 000 0. 000
EACH 0. 000 0. 00
65. 00000 0. 000 0. 00
0040 202-01130 *Renoval of Guardrail Type 3 7,303. 000 0. 000
LF 0. 000 0. 00
2. 75000 0. 000 0.00
0045 202-01300 *Renpval of End Anchorage 32. 000 0. 000
EACH 0. 000 0. 00
220. 00000 0. 000 0. 00
0050 202-04002 Clean Cul vert 60. 000 0. 000
EACH 0. 000 0. 00
785. 00000 0. 000 0.00
0055 202-05030  Sawing Asphalt Material (10 Inch) 7,460. 000 0. 000
LF 0. 000 0. 00

2.01000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0060 203-00010

0065

203- 00066

0070

203- 00100

0075

203- 01500

0080

203- 01510

0085

203- 01550

0090

203- 01597

0095

203- 02330

0100

207- 00205

0105

207-00210

0110 208-00002

C20756
20756-BI D
STAO50A- 029

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
Uncl assi fied Excavation (Conplete In Place) 70, 342. 000
cY
5. 47000
Enmbanknment Material (Conplete In Place) (R40) 33, 054. 000
cYy
19. 97000
Mick Excavation 100. 000
cY
45. 01000
Bl adi ng 160. 000
HOUR
120. 00000
Backhoe 160. 000
HOUR
105. 00000
Dozi ng 160. 000
HOUR
120. 00000
*Pot hol i ng 40. 000
HOUR
215. 00000
Laborer 460. 000
HOUR
45. 00000
Topsoi | 5, 000. 000
cY
5. 35000
St ockpi l e Topsoi | 5, 000. 000
cYy
3. 75000
*Erosion Log Type 1 (12 Inch) 12, 000. 000
LF

4. 73000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 03/ 04/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:16: 56

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0115 208-00020

0120

208- 00035

0125

208- 00045

0130

208- 00070

0135

208- 00103

0140

208- 00105

0145

208- 00106

0150

208- 00107

0155

208- 00207

0160

210- 00060

0165 210-00810

C20756

20756-BI D
STAO50A- 029

| TEM
DESCRI PTI ON
*Silt Fence
*Aggr egat e Bag
Concrete Washout Structure

Vehi cl e Tracki ng Pad

Renoval and Di sposal of Sedinment (Labor)

Renoval and Disposal of Sediment (Equipnent)

Sweepi ng ( Sedi nment

Reroval )

of Trash

Renoval

Er osi on Control

Managenent

Reset Mar ker

*Reset Ground Sign

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2, 000. 000
LF
1. 75000
1, 000. 000
LF
5. 40000
5. 000
EACH
1, 200. 00000
4. 000
EACH
10, 000. 00000
230. 000
HOUR
50. 00000
160. 000
HOUR
150. 00000
100. 000
HOUR
100. 00000
100. 000
HOUR
50. 00000
200. 000
DAY
100. 00000
16. 000
EACH
300. 00000
32.000
EACH

350. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 03/ 04/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:16: 56

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C20756 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20756-BI D ESTI MATE RUN 03/ 04/ 2020
PRQJECT: STAO50A- 029 ESTI MATE NO 0001 13: 16: 56
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 212-00006  *Seeding (Native) 6. 000 0. 000
ACRE 0. 000 0. 00
534. 00000 0. 000 0. 00
0175 212-00032 *Soi | Conditioning 6. 000 0. 000
ACRE 0. 000 0.00
3, 785. 00000 0. 000 0. 00
0180 213-00002  *Mulching (Wed Free Hay) 6. 000 0. 000
ACRE 0. 000 0. 00
722.00000 0. 000 0. 00
0185 213-00012 *Spray-on Mil ch Bl anket 6. 000 0. 000
ACRE 0. 000 0.00
3, 376. 00000 0. 000 0. 00
0190 213-00061  *Mulch Tackifier 4, 800. 000 0. 000
LB 0. 000 0.00
2. 05000 0. 000 0. 00
0195 213-00150 *Bonded Fi ber Matrix 6. 000 0. 000
ACRE 0. 000 0.00
3, 376. 00000 0. 000 0. 00
0200 217-00020 *Her bi ci de Treat nent 40. 000 0. 000
HOUR 0. 000 0. 00
130. 00000 0. 000 0. 00
0205 240-00010 Renoval of Nests 40. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0210 304-06007 Aggregat e Base Course (Cl ass 6) 7,741. 000 0. 000
cY 0. 000 0.00
30. 71000 0. 000 0. 00
0215 304-08002  Aggregate Base Course (Shoul der Material) 9, 995. 000 0. 000
cY 0. 000 0. 00
11. 07000 0. 000 0. 00
0220 403-00720 Hot M x Asphalt (Patching) (Asphalt) 650. 000 0. 000
TON 0. 000 0.00

180. 00000 0. 000 0. 00



CONTI D:

ROADWAY

CAT NO0200

0225 403-34841

0230

411-10255

0235

412- 00600

0240

412- 00800

0245

412- 02000

0250

603- 01305

0255

603- 05030

0260

606- 00302

0265

606- 01340

0270

606- 01370

0275 606-01385

C20756

STAO50A- 029

20756-BI D

| TEM
DESCRI PTI ON

Hot M x Asphalt (Grading SX) (100) (PG 64-22)

Emul sified Asphal t

(Sl ow Setting)

Concrete Pavenent (6 Inch)

Concrete Paverment (8 Inch)

Concrete Safety Edge

30 Inch Reinforced Concrete Pipe (Conplete In Place)

30 Inch Reinforced Concrete End Section

*Quardrai l

Type 3 (31 Inch M dwest

Guardrai |

*End Anchorage Type 3D

*Transition Type 3G

*Transition Type 3J

Systemn)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1, 357. 000
TON
156. 50000
684. 000
GAL
13. 55000
135, 819. 000
sy
28. 96000
46, 135. 000
sy
38. 83000
72, 895. 000
LF
1. 99000
135. 000
LF
196. 31000
11. 000
EACH
1, 539. 57000
6, 673. 000
LF
23. 00000
3. 000
EACH
800. 00000
23.000
EACH
3, 100. 00000
4. 000
EACH

1, 400. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 03/ 04/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:16: 56

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C20756 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20756-BI D ESTI MATE RUN 03/ 04/ 2020
PRQJECT: STAO50A- 029 ESTI MATE NO 0001 13: 16: 56
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 606-01390 *End Anchorage Type 3K 4.000 0. 000
EACH 0. 000 0.00
1, 400. 00000 0. 000 0. 00
0285 606-01460 *Medi an Ter m nal 2.000 0. 000
EACH 0. 000 0. 00
7, 200. 00000 0. 000 0. 00
0290 606-02003 *End Anchorage (Nonfl ared) 21.000 0. 000
EACH 0. 000 0.00
2, 800. 00000 0. 000 0. 00
0295 607- 00005 *End Post 39. 000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0. 00
0300 607-00010 *Corner and Line Brace Post 30. 000 0. 000
EACH 0. 000 0.00
250. 00000 0. 000 0. 00
0305 607-01000 *Fence Barbed Wre with Metal Posts 20, 226. 000 0. 000
LF 0. 000 0. 00
2.20000 0. 000 0. 00
0310 607-11525 *Fence (Plastic) 20, 400. 000 0. 000
LF 0. 000 0.00
2.15000 0. 000 0. 00
0315 612-00041 *Delineator (Flexible) (Type I) 335. 000 0. 000
EACH 0. 000 0. 00
70. 00000 0. 000 0. 00
0320 612-00042 *Del ineator (Flexible) (Type Il) 23.000 0. 000
EACH 0. 000 0.00
72.00000 0. 000 0. 00
0325 612-00043 *Delineator (Flexible) (Type Il1) 51. 000 0. 000
EACH 0. 000 0. 00
74.00000 0. 000 0. 00
0330 614-00011 *Sign Panel (Class I) 45. 000 0. 000
SF 0. 000 0.00

18. 00000 0. 000 0. 00



CONTI D: C20756 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20756-BI D ESTI MATE RUN 03/ 04/ 2020
PRQJECT: STAO50A- 029 ESTI MATE NO 0001 13: 16: 56
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 614-00012 *Sign Panel (Class I1) 175. 000 0. 000
SF 0. 000 0. 00
20. 00000 0. 000 0. 00
0340 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 17. 000 0. 000
Sli pbase
EACH 0. 000 0. 00
450. 00000 0. 000 0. 00
0345 614-80392 *Runble Strip (Ginding)(Concrete) 98, 160. 000 0. 000
LF 0. 000 0. 00
0. 20000 0. 000 0. 00
0350 625-00000 *Construction Surveying 1. 000 0. 000
LS 0. 000 0. 00
62, 000. 00000 0. 000 0. 00
0355 626- 00000 *Mbbi | i zati on 1. 000 0. 000
LS 0. 000 0. 00
1, 026, 317. 50000 0. 000 0. 00
0360 626-01113  *Public Information Managenent (Tier I11) 228. 000 0. 000
DAY 21.000 1, 659. 00
79. 00000 21. 000 1, 659. 00
0365 627-00001 *Pavenent Marking Pai nt 40. 000 0. 000
GAL 0. 000 0. 00
98. 00000 0. 000 0. 00
0370 627-00009 *Modi fi ed Epoxy Pavenent Marking(lnlaid) 565. 000 0. 000
GAL 0. 000 0. 00
185. 00000 0. 000 0. 00
0375 627-02010 *Preformed Plastic Pavement Marking (Type 11) (Inlaid) 1, 640. 000 0. 000
SF 0. 000 0. 00
18. 90000 0. 000 0. 00
0380 627-30405 *Pref ornmed Thernopl astic Pavenment Marking 232.000 0. 000
(Wor d- Synbol ) s 0. 000 0. 00
19. 65000 0. 000 0. 00
0385 629-01002 Survey Monument (Type 2) 4.000 0. 000
EACH 0. 000 0. 00

300. 00000 0. 000 0. 00



CONTI D:

ROADWAY

CAT NO0200

0390 630- 00000

0395

630- 00007

0400

630- 00012

0405

630- 80335

0410

630- 80341

0415

630- 80342

0420

630- 80343

0425

630- 80355

0430

630- 80360

0435

630- 80380

0440 700-70010

C20756

20756-BI D
STAO50A- 029

| TEM
DESCRI PTI ON

*Fl aggi ng

*Traffic Control

I nspection

*Traffic Control

Managenent

*Barricade (Type 3 MA) (Tenporary)

*Construction Traffic Sign (Panel

Size A

*Construction Traffic Sign (Panel

Si ze B)

*Construction Traffic Sign (Panel

Size O

*Portabl e Message Sign Panel

*Drum Channel i zi ng Devi ce

*Traffic Cone

F/ A M nor

Contract Revisions

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
3, 000. 000
HOUR
22. 00000
125. 000
DAY
100. 00000
170. 000
DAY
550. 00000
16. 000
EACH
31. 25000
183. 000
EACH
20. 00000
53. 000
EACH
20. 00000
6. 000
EACH
75. 00000
6. 000
EACH
7, 000. 00000
200. 000
EACH
10. 00000
500. 000
EACH
1. 00000
150, 000. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
6. 000
6. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
3. 000
3. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 03/ 04/ 2020

3, 300.

21, 000.

.00

.00

00

.00

.00

.00

.00

00

.00

.00

.00

13:16: 56

AMOUNT

3, 300.

21, 000.

.00

.00

00

.00

.00

.00

.00

00

.00

.00

.00



CONTI D: C20756 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20756- BI D ESTI MATE RUN 03/ 04/ 2020
PRQJECT: STAO50A- 029 ESTI MATE NO 0001 13: 16: 56
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 700-70016 F/ A Fuel Cost Adj ustnent 75, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0450 700-70018 F/ A Roadway Snoot hness Incentive 285, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0455 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent 50, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0460 700-70023 F/ A On- The-Job Trai nee 19, 200. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0465 700-70025 F/A Quality Incentive Payment 250, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0470 700-70031 F/A Interim Surface Repair 100, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0475 700- 70100 F/ A Relocate Uilities 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0480 700-70111 Project First Program 10, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0485 700- 70380 F/ A Erosion Control 20, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0490 700-70426 F/ A Stabilization 50, 000. 000 0. 000
F A 0. 000 0.00

1. 00000 0. 000 0.00



CONTI D: C20756 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20756- BI D ESTI MATE RUN 03/ 04/ 2020
PRQJECT: STAO50A- 029 ESTI MATE NO 0001 13: 16: 56
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0495 700- 70593 F/ A ROW Mbnunent at i on 25, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMI $11, 486, 003.44 $ 25,959.00 % 25, 959. 00
CAT NO0300 STRUCTURES

0500 202-00240 *Rermpval of Asphalt Mat (Pl aning) 3,979. 000 0. 000
SY 0. 000 0. 00
1. 28000 0. 000 0. 00
0505 202-00246  *Renoval of Asphalt Mt (Pl aning) (Special) 411. 000 0. 000
Sy 0. 000 0. 00
19. 49000 0. 000 0. 00
0510 202-00453 Renoval of Portions of Present Structure (O ass 2) 82. 000 0. 000
SY 0. 000 0. 00
330. 00000 0. 000 0. 00
0515 202- 00460 Renoval of Portions of Present Structure (C ass 3) 2.000 0. 000
Sy 0. 000 0. 00
1, 465. 00000 0. 000 0. 00
0520 202-00503 Renoval of Portions of Present Structure 1. 000 0. 000
SY 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0525 403-34841 Hot M x Asphalt (Grading SX) (100) (PG 64-22) 279. 000 0. 000
TON 0. 000 0. 00
156. 50000 0. 000 0. 00
0530 515-00120 Wat er proofi ng (Menbrane) 411. 000 0. 000
SY 0. 000 0. 00
24.00000 0. 000 0. 00
0535 518-01001 Bri dge Expansion Joint (Asphaltic Plug) 30. 000 0. 000
LF 0. 000 0. 00
200. 00000 0. 000 0. 00
0540 518-03000 Sawi ng and Seal i ng Bridge Joint 802. 000 0. 000
LF 0. 000 0. 00

26.50000 0. 000 0.00



CONTI D:

C20756
20756-BI D
STAO50A- 029

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

Page 12
ESTI MATE RUN 03/ 04/ 2020
13: 16: 56

| TEM
DESCRI PTI ON

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0300

0545 601-06100

0550

601-51005

0555

602- 00000

0560

603- 70604

0565 606-10305

CAT NO0400

0570 620-00002

0575 620-00013

0580 620-00020

STRUCTURES

Concrete (Patching)

Gal vani ¢ Anodes

Rei nforcing Steel

6x4 Foot

Concrete Box Culvert (Precast)

*Bridge Rail Type 3 (Special)

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Field Ofice (Cass 2)

Field Laboratory (O ass 3)

Sanitary Facility

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

240,183.84 % 0

0. 000

1. 000
1.000

0. 000
1. 000
1. 000

0. 000
2.000
2.000

37,730

32,175

5, 830

00

37,730

00

32,175

00

00

00

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
12. 000
cy
2, 617. 00000
420. 000
EACH
37. 00000
299. 000
LB
4. 50000
47.000
LF
1, 086. 39000
68. 000
LF
220. 00000
CAT 0300  CURRENT AMT $
1. 000
EACH
37, 730. 00000
1. 000
EACH
32, 175. 00000
2.000
EACH
2, 915. 00000
CAT 0400  CURRENT AMT $

PROQIECT TOTAL

CURRENT AMT $

11, 801,922.28 % 101,694.00% 101, 694.00



